

WILSON HIGH SCHOOL

Facility Update (11/14/07)

ROOF:

The only areas left to be settled are the clogged drains, the missing collection heads on the Fort St. side of the building, and our attempt to bundle the internal plaster repair project with the roof repair purchase order. The bundling of the plaster work has been approved by OFM, but we are waiting for the Office of Contracts and Acquisition to prepare the paperwork to expand the contract. The collection heads are finished and the letters (WWHS) that have to be attached are due this week, and the heads are scheduled to be replaced this weekend, weather permitting. The clogged drains are still open for approval and are pending.

EMERGENCY EXIT DOOR UPGRADE:

We have been working with the general contractor (Turner Construction Company) and their electrical and security engineers to speed up the process of upgrading all of Wilson's exit doors. I will post further information on the Wilson Management Corporation home page as we have a better understanding of what we need to improve security and provide safe egress from the building for students, staff, and faculty.